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 Stewart Meadows 
 

Project Description and Location 
 
The Stewart Meadows Wetlands Waterfowl Habitat Improvement Partnership Project was 
developed with the goal of creating and improving wetland habitat for migratory waterfowl. It is 
located on the Rio San Antonio near Los Pinos, Rio Arriba County (Section 8, Township 30 North, 
Range 8 East) in the Rio de los Pinos/Rio San Antonio Watershed (HUC 13010005) (see 
attached map). The Rio San Antonio, a tributary to the Rio de los Pinos is within the Upper Rio 
Grande Unified Watershed Assessment Category One Watershed. Designated uses and water 
quality standards for the Rio San Antonio are listed in the State of New Mexico Standards for 
Interstate and Intrastate Surface Waters (20.6.4.123 NMAC). The Rio San Antonio was sampled 
for water quality in 2000 by the New Mexico Environment Department, Surface Water Quality 
Bureau (SWQB). Sampling results indicated full support for stream bottom deposits, but impacts 
have been observed. Thermographs were deployed in the Rio San Antonio in 2002 and 2003. 
The Rio San Antonio (Montoya Canyon to headwaters segment) was listed for temperature on 
New Mexico’s 2004-2006 CWA Section 303(d) list of impaired stream reaches. A TMDL has 
subsequently been developed for the Rio San Antonio for temperature. Temperature 
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exceedences have been attributed to riparian grazing, flow regulation/modification, removal of 
riparian vegetation, and streambank modification and destabilization.  
 
Stewart Meadows was acquired by the CNF with Land and Water Conservation Funds in 1973. 
Associated with the land acquisition are approximately 190 acre-feet of water rights. All property 
immediately adjoining the project area is National Forest System lands. The project is located 
within the historic floodplain of the Rio San Antonio. The previous owners drained and leveled the 
land for irrigated agriculture to grow hay for their ranching operation. The nearly flat terrain and 
irrigation ditches presented an ideal opportunity for the development of shallow water wetlands 
for waterfowl migration, feeding and breeding habitat. 

 
Project Location 

 

Project Goals and Objectives 
 
The goal of this project is to develop, improve and protect waterfowl habitat at Stewart Meadows 
which is within the Southern Mountain Bird Conservation Region. The original goal of this project 
was to construct an impoundment dike to create a 25-acre pond for waterfowl. However after 
review of the project area with waterfowl habitat specialists like (the Late) John Taylor (USFWS) 
Bosque del Apache Wildlife Refuge Manager and Dr. Leigh Frederickson (Univ. of Missouri, 
Wetlands Ecologist, Gaylord Laboratory Director), the goals of this project were reformulated to 
develop moist soil habitat within 300 available acres of the 350 total acres of the project site. The 
idea was that a critical need of migrating waterfowl is resting habitat during migration and a 
source of protein in their diet. Moist soil supports the macroinvertebrate and plant community that 
provides the correct protein for waterfowl dietary needs.  
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Stewart Meadows – Waterfowl using wetland habitat, September 2009 
 
The Stewart Meadows Wetlands Waterfowl Habitat Improvement Partnership Project is part of a 
larger effort in the Southern Mountain Bird Conservation Region to develop, improve, and protect 
a system of wetland habitats on the Tres Piedras Ranger District of the Carson National Forest.  
These wetlands include Lucero Lakes and Ursula Lake (ephemeral wet meadows and marshes), 
Laguna Larga and associated wetlands (lakes and ephemeral wetlands). Stewart Meadows lies 
less than forty miles from the Monte Vista National Wildlife Refuge that was created to enhance 
the survival and productivity of waterfowl within the Rio Grande valley.  Although the National 
Refuge provides protection for an important series of wetland habitats, there are potential disease 
hazards associated with relatively large concentrations of waterfowl. The development of a widely 
distributed system of wetland habitats effectively disperses waterfowl over a larger area, resulting 
in healthier waterfowl, shorebird and passerine populations, as well as decreased predation and 
improved nesting success. 
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Potentilla and Water Smartweed (Persicaria amphibian) Stewart Meadows 
 
This project was also expected to add to the diversity of the floodplain by restoring historic 
wetlands and creating feeding and nesting habitat within areas that were formerly irrigated 
pasture. Implementing this wetland restoration effort allows ample wetland plant growth and most 
importantly good growth of aquatic insects improving waterfowl foraging habitat and overall 
diversity. Within the project area five acres of Southwestern Willow Flycatcher Habitat is present 
and this project was expected to enhance the efficacy of this habitat as well.  
 
Other project goals included outreach to local schools. Stewart Meadows is located in a very 
sparsely populated part of the state surrounded by public land. The objective was to have 
students from local communities learn about wetland ecology and help with restoration measures 
so that they can become more connected with the region and the landscape that they call their 
home. SWQB and CNF staff helped coordinate adult and student volunteers recruited from 
environmental and conservation groups and surrounding communities to help with project 
activities. SWQB also targeted local high schools in Taos, Taos Pueblo, Ojo Caliente, Tres 
Piedras, Questa and other New Mexico communities to participate as an educational activity and 
community service. 
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Delbert Trujillo (SWQB) oversees planting by students from Alta Vista School (Questa, NM) 
 
Educational and demonstration days and a Summer Academy were organized for local school 
children and conducted at the schools and at the Stewart Meadows site. All these outreach 
measures were expected to expand the public’s knowledge and respect for wetlands and wildlife 
habitat, and also to help participants form lifelong bonds with places such as these that will 
guarantee future protection of wetlands resources. 

 
Students learning about macroinvertebrates at Stewart Meadows 
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Wetlands Presentation by Sarah Holcomb at Mesa Vista High School, April 2005. 
 
A value added feature of this project (but not one of the original goals) was the development of 
the Conejos Watershed Wetlands Action Plan. The Wetlands Action Plan is a planning document 
that addresses wetlands, riparian areas and buffer as an additional component of a Watershed 
Restoration Action Strategy. A Wetlands Action Plan assesses local wetlands/riparian resources 
within the boundaries of a specific watershed to help watershed groups to develop individual 
implementable plans and projects for wetland protection, restoration, enhancement and 
mitigation. The Rio San Antonio and Rio de los Pinos Watersheds (Conejos) Wetlands Action 
Plan includes chapters on Geographical Location, Soil Features and Geology, Ecological and 
Biological Diversity, Wetlands Inventory, Land Use, Land Cover, Threats and Impairments, 
Rational for Restoration and Potential Projects. A number of meetings and field reviews were held 
with stakeholders to develop and obtain buy-in for the Conejos Wetlands Action Plan.  
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Original Timeframe 
 
 A timeline was created for the Stewart Meadows Project that began in early 2004 and was to be 
completed by December of 2006. 
  
Cooperators involved 
 
The Carson National Forest was the principal partner in this project and the Taos Field Office and 
Tres Piedras Ranger District were involved with SWQB Wetlands Program in every aspect of 
project completion.  
 
Other project partners included:  
 
Albuquerque Wildlife Federation – volunteer help with wetland restoration 
Alta Vista Middle School, Questa, NM – school field days and riparian planting at Stewart 

Meadows  
Dr. Leigh Fredrickson, Univ. Missouri - pro-bono consultant for the Stewart Meadows Master Plan 
Los Lunas Plant Materials Center- match donation and contract supplier of riparian plants 
Jim McGrath, Botanist – contract botanist and voluntary outreach to school children, Native Plant 

Society and volunteers about the botany of Stewart Meadows 
Meridian Institute – lead contractor on the development of the Conejos Watershed Wetlands 

Action Plan 
Mesa Vista High School, Ojo Caliente, NM - school field days and riparian planting at Stewart 

Meadows  
Rangeland Hands, Inc – contractor for design and construction of Stewart Meadows restoration 

and volunteer coordinator for volunteer restoration weekend. 
(The Late) John Taylor USFWS – pro-bono consultant for the Stewart Meadows Master Plan 
Tio Grande Grazing Association – participant in the Conejos Wetlands Action Plan development 
Stream Dynamics, Inc. – sub-contractor for design and construction of Stewart Meadows 

restoration 
WERC - volunteer lead for the Summer Academy and provided match from Teachers and 

Student participation 
Zeedyk Consulting, Inc - sub-contractor for design and construction of Stewart Meadows 

restoration and volunteer designer and implementation guidance for wetland restoration 
volunteer weekend  

 
A number of other participants helped with the development of the Conejos Wetlands Action Plan 

including representatives of Hawks Aloft, BLM, NMDGF, Wild Turkey Federation, Hydra, Inc. 
and local residents.  

 
 
Funding 
The original Federal amount was $100, 000 under the Contractual category which was spent and 
$33,750 match. The final match amount was $94,054.09 ($60,304.09 overmatched). See 
quarterly and semi-annual reports for details. 
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Summer Academy 2006 

 
Major Project Highlights 

 A Joint Powers Agreement between NMED and Carson National Forest was 
completed on April 4, 2004.  

 The Conejos Watershed Group was formed in May 2005. 
 The Stewart Meadows Master Plan was completed in December 2005. 

Highlights of the plan include:  
 Improve ditch system so that water can be diverted to the whole area, not just the 

impoundment. 
 Create shallow connected potholes to help water move around and wet the 

whole area.  Potholes would also improve forage areas for waterfowl and allow 
standing water further into the summer season. 

 Raising culvert inlets along FS 87 to prevent sediment from flowing into the 
wetlands. 

 Construct structures in arroyos to the south of the wetlands in order to trap run-
off and allow sediment to settle. 

 Restore existing nesting islands. 
 Develop a parking area and trail system for recreational and educational 

purposes.  
 Build a bird blind on the trail system. 
 Restore riparian areas, for instance by planting willows, cottonwoods, etc. to 

improve wildlife habitat and fisheries. 
The original plan would create a 25 acre pond. The new Stewart Meadows Master 
Plan will restore 300 acres of moist soil habitat. This increases the total 
wetland area restored by 275 more acres than originally planned. 
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 Outreach to students was conducted in 2004, 2005 and 2006. 
 The bird and botanical surveys were completed in 2006. 
 The Summer Academy was held during the summer of 2006. 
 The Conejos Wetlands Action Plan was completed in February 2007. 
 Internal fences were removed and the high water fence was completed in 2007. 
 The final Design for the construction was completed in May 2008 
 The construction of Stewart Meadows restoration was completed in May 2009 by 

Rangeland Hands, Inc.  
 A three-day work weekend was conducted to complete Arroyo #4 restoration in 

September 2009.  
 This Final Report was submitted on December 10, 2009.  

 
 
 
 
Project Chronology 

 Signatures on the Cooperative Agreement between NMED and EPA were completed on 
September 26, 2003 which commenced Stewart Meadows work.  

 Four high schools in the region selected for participation in wetlands restoration activities 
and fieldtrips were contacted by March 2004. 

 A Joint Powers Agreement between NMED and Carson National Forest was completed 
on April 4, 2004.  

 A Stewart Meadows site visit with John Taylor of Bosque del Apache National Wildlife 
Refuge and Dr. Leigh Fredrickson of Gaylord Laboratory conducted on June 21, 2004 to 
begin work on a Stewart Meadows Master Plan. At this meeting, the Phase 2 large 25-
acre pond idea was abandoned and the replaced with the development of shallow marsh 
habitat over 300 acres. 

 A Town Hall meeting was conducted on December 6, 2004 at the Tres Piedras Ranger 
District to receive input for the Stewart Meadows Master Plan from additional local 
wetland experts and biologists and other interested stakeholders. In addition, discussion 
about the development of a watershed group and a Conejos Watershed Wetlands Action 
Plan was initiated. Meridian Institute facilitated the meeting.  
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 The idea of including a Summer Academy as part of the outreach to schools was 
discussed at the Town Hall. 

 Sarah Holcomb, SWQB Intern, coordinated educational demonstration days with local 
schools. Three school presentations were conducted in May, 2005 by Sarah and 
Maryann McGraw, Wetlands Program Coordinator. 

 Three education day field trips for students were also conducted in May 2005 where 
students spent the day participating in wetlands activities. Over 150 students participated 
in the three outdoor events.  

 The first draft of the Stewart Meadows Master Plan was completed by CNF Engineer, 
Gerardo Chavarrio. 

 The Conejos Watershed Group was formed in May 2005. 
 Maryann McGraw presents the progress of the Stewart Meadows project at the Western 

Wetlands Conference in Denver on October 25, 2005. 
 A watershed group meeting was held December 13, 2005 to present the Stewart 

Meadows Master Plan. Participants included wetlands professionals, permittees, private 
landowners, state and federal agency representatives, teachers from local schools and 
representatives of WERC to talk about the upcoming Summer Academy. 

 Maryann McGraw (Wetlands Program Coordinator) and Chirre Keckler (FS Biologist) 
develop a FS Project Work Plan to hire subcontractors to complete work at Stewart 
Meadows except for the trail work and bird blind which will be completed with other 
funding sources. 

 An amended JPA and Project Workplan was completed in March 2006 to include the new 
Master Plan and Summer Acadamy and to extend the project until June 2007.  

 A bird survey and botanical survey were completed in 2006. 
 A student volunteer workday was conducted in April 2006. Mesa Vista Students planted 

donated wetland shrubs in the Stewart Meadow project area.  
 A Statement of Work for Design and Construction was developed by Maryann McGraw 

(WPC).  
 The Summer Academy that focused on wetlands for New Mexico High School Students 

and their teachers was held July 16-21, 2006. The Students spent part of their time at 
Stewart Meadows. Additional plantings of wetland shrubs was completed by the Summer 
Academy.  

 Adleaido Romero (CNF) removes internal fences at Stewart Meadows during summer 
2006.. 

 A draft Conejos Wetlands Action Plan is completed by Maria Milanes-Murcia (SWQB 
Intern) with input from Stakeholders and the Conejos Watershed Group. The draft is 
presented to the Watershed Group in February 2007. This is a value added feature of this 
project. 

 An amendment to the Stewart Meadows grant to extend the grant until December 2008 
was approved in April 2007.  

 A Statement of Work for the Design and Construction  was completed by CNF personnel 
in August 2007. 

 Maria Milanes- Murcia presents the Conejos Wetlands Action Plan at the Colorado/New 
Mexico Border Wetlands meeting in Alamos Colorado in October 2007. 

 The removal of internal fences and the construction of the high water fence are 
completed in 2007. 

 Maryann McGraw presents an update of Stewart Meadows activities at the USFS/NMED 
Annual Meeting. 

 A design contract is awarded to Rangeland Hands, Inc to complete the final design for 
Stewart Meadows Construction. The design was completed in May 2008.  

 A Request for Proposals for Construction was let August 2008. Three bids were received.  
 A botanical presentation to the Native Plant Society and follow up nature walk at Stewart 

Meadows were conducted in September 2008.  
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 A final contractor was selected in October, however it snowed in October and the 
contractor did not want to work until the spring for fear that his equipment would be stuck 
for the rest of the winter. The construction was post-poned until May 2009. 

 The JPA and Grant were extended until September 2009 to complete the construction, 
volunteer days and the final reimbursement and reports.  

 An application for a joint CWA Section 404/401 permit for the restoration construction at 
Stewart Meadows was approved on April 19, 2009 (404) and April 23, 2009 (401). 

 The Construction at Stewart Meadows was completed in May 2009.  
 A three –day work weekend was conducted in September, 2009. 
 Plaques commending the USFS  participation were awarded at the 2009 USFS/NMED 

annual meeting. Maryann McGraw also made a presentation about the project at that 
meeting.  

 The final report was forwarded to EPA on December 10, 2009. 

 
Stewart Meadows Master Plan Engineering Design  

 
List of Major Deliverables: 
Stewart Meadows Master Plan 
Conejos Wetlands Action Plan 
Bird Survey 
Botanical Survey 
Statement of Work for Design and Construction 
Final Design 
Final construction report and photos 
Stewart Meadows Operation Plan 
Power point presentations 
Semi-Annual and Final Reports, Match reporting 
Permits and Clearances 
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Plant Community Map of Stewart Meadows (227 plant species identified) 

 
Lessons Learned 
What made the project successful? 
This project is exceptionally successful for producing outcomes above and beyond the original 
expectations when the project was first conceived.  

1) The original plan was to construct a 25 acre pond for waterfowl. The final design which 
includes approximately 300 acres of diverse moist soil foraging habitat complements the 
already existing pond at the Stewart Meadows site creating a diversity of habitat for 
waterfowl and other wildlife species to utilize. The final construction included the removal 
of internal fences that created barriers and for wildlife; the installation of a high water 
fence to keep cattle out of the project area; creation of 30 small wetland depressions that 
improved macro-topographic complexity and microhabitats; improvement of the delivery 
system of water to the Rio San Antonio floodplain which will also improves infiltration 
along the floodplain; plantings along the Rio San Antonio banks which will help bank 
stability and Southwestern Willow Flycatcher Habitat;  restoration of 2 culvert outlets to 
more successfully rewet the Stewart Meadows (Rio San Antonio floodplain) and reduce 
down-cutting and erosion within the floodplain; creation of a system of flow splitters to 
more successfully control water flow across the Stewart Meadows project area.  

2) The original project plan was to provide demonstration days and field days for students 
and the public. This project was successful for its outreach to local schools where 
opportunities for extra curricular activities related to the sciences are not a common 
occurrence. In addition to presentations in the schools, field demonstration days, field 
hands-on workdays with students, and a weeklong Summer Academy for students and 
their teachers were conducted. Also, in honor of the 100th anniversary of Aldo Leopold, a 
volunteer work weekend was conducted at Stewart Meadows. Over 40 volunteers helped 
with the completion of the installation of 25 structures to improve the drainage from 
culvert #4 which was down-cutting and dewatering the Stewart Meadows area. The 
weekend’s activities also included a tour of Aldo Leopold’s house when he worked for the 
Carson National Forest, an evening of stories from the Sand County Almanac, and a 
botanical walk. The Albuquerque Wildlife Federation arranged for the volunteer weekend 
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and have plans to come back next year to conduct more restoration work at Stewart 
Meadows, including the continued fixing of fences that allow cattle to trespass and more 
culvert outlet and arroyo work. The Albuquerque Wildlife Federation and their volunteers 
have adopted Stewart Meadows as one of their priority projects for future volunteer field 
seasons. 

3) The original project plan was to develop a conceptual plan for the Stewart Meadows 
project area. As an additional bonus, a planning document for the Conejos Watershed 
which includes the Rio de los Pinos and the Rio San Antonio was created with 
stakeholder input. This planning document lays the foundation for future wetlands 
restoration project in the area. The Conejos Wetland Action Plan was presented at the 
Colorado/New Mexico Border Wetlands Meeting to extend the restoration and protection 
of wetlands past the New Mexico portion of the Conejos Watershed and to form new 
partnerships with Conejos watershed partners in Colorado. 

4) A number of key partnerships have been created with stakeholders in the project area. 
The Conejos Watershed Group was formed and has since obtained other grant funds to 
implement restoration in the watershed. The Albuquerque Wildlife Federation has formed 
a partnership with the Carson National Forest and will continue to help with volunteer 
activities in the future.  

5) Important ecological inventory was conducted at Stewart Meadows. The bird survey 
indicated that endangered southwestern willow flycatchers are utilizing the area and 
future surveys will tell if waterfowl are using the area in increasing numbers and diversity. 
The botanical inventory identified more than 200 species of wetland plants with the 
greatest wetland diversity occurring in the wetland pond that was previously excavated 
but never planted. That may indicate that the plant diversity was a natural occurrence of 
native seed in the soils and/or seed brought in by other sources including waterfowl, 
beaver or flow from the Rio San Antonio. It is a good demonstration that if you create the 
appropriate hydrology and the habitat, the plant and animal diversity will follow and 
flourish.  

 
What made the project not so successful? 
 
The project progressed slower than expected. Change from the original implementation of a pond 
to the development of a more complex wetland restoration design was the principal reason for 
delay of project completion. Stewart Meadows is located in a remote area with an elevation of 
approximately 8,000 abs. The growing season is short and once winter sets in, it is not feasible to 
conduct on-the-ground work there, which caused delays in the construction of the wetland 
restoration.  
 
What would you do differently in terms of effectiveness? 
 
In addition to targeting schools for outreach, more could have been done with local community 
members to have more volunteer work done and to show the value of the Stewart Meadows 
Area. For those who made the long journey to visit the area, they were rewarded with the beauty 
and ecological diversity of the region. We also could have involved the grazing association in 
more informational activities. The grazing association was very involved in the Wetlands Action 
Plan development and the Watershed Group but could have benefited from more information on 
compatible grazing management and wetlands. 
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Bill Zeedyk and Van Clothier making measurements for a preliminary design at Stewart Meadows 

 
Technical Transfer 
What information can you pass along to other agencies, cooperators or local landowners in other 
watersheds about this project? 
 
The Wetlands Action Plan portion of the project should have been included as a deliverable of the 
project activities from the start. The planning process and inclusion of stakeholders in the process 
was an invaluable part of this project, in terms of stakeholder buy-in, future planning and creating 
a forum to get information to the public about the activities on public land. 
New and more updated information about migrating waterfowl needs is available and restoration 
efforts should include the input and advice from leaders in the field. For this project, the 
restoration outcome was greatly improved by the advice of many wetland experts.  
 
EPA Feedback Loop 
What would you suggest that EPA do differently to improve the process in regard to this project? 
 
EPA was very supportive in all aspects of this project during the project period, especially 
allowing grant period extensions to complete high quality work at Stewart Meadows.  
 
This grant was awarded as entirely contractual funding. However the Wetlands Program 
Coordinator and other SWQB Staff participated in all facets of the project. Staff funding was 
removed from the original grant request and the award was reduced, thereby relying on other 
sources to fund the participation of SWQB.  
 
What about other federal partners, if any? 
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This project relied on the cooperation of the Carson National Forest, whose personnel made 
special efforts to make this project a success.  
 
Future Activity Recommendations 
Some additional restoration work is needed according to the final design and some of it will be 
completed in future years by volunteers. Culvert replacement will be conducted by the Carson 
National Forest as soon as funds become available. The Operations Plan must be adhered to 
and maintained in order for the flow system across Stewart Meadows to continue to work as 
planned. Future bird and botanical surveys would help document project success. Also the site 
should be revisited for follow up monitoring, adaptive management and maintenance.  
Outreach to schools should be continued and a Adopt a Wetlands Program should be established 
at local schools. 
Efforts should continue to work with the Conejos Watershed Group and the local grazing 
associations.  

 
 

 
Figure 1. Stewart Meadows Upper Meadow ditch cleaning, reshaping and berm 
reinforcement.   
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Figure 2. Flow through willow clump openings 
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Figure 3. Flow through restored meander in Middle Meadow.
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Figure 4. Upper Meadow Flow Splitter.  
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Figure 5. Plug and Pond system being created in old straight ditch.  
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Figure 6. Pothole wetlands created in lower dry meadow. 
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Figure 7. Boards indicate where 3 flow splitters distribute flow to fill pothole wetlands. 
Boards can be inserted to reduce flow in one splitter and send more flow to other open 
splitters.  
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Figure 8. New Meandering ditch created in the upper portion of the Lower Dry meadow 
to rewet that portion of the meadow and send sheet flow to the pond. 
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Figure 9.  Recontoured flow path from Arroyo #1. 
 

Arroyo #1 
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Figure 10. Natural recruitment of wetland plants in the pond area.  It was determined that 
no further work would take place here to prevent disturbance of the site.  
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Figure 11 High Water Fence to keep cattle out of Stewart  Meadows 
 

 
Figure 12 Headcut control structure at Arroyo #4  
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Figure 13 Rock Rundown constructed by volunteers at Arroyo #4 
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Figure 14 Zuni Bowl Structure to prevent further headcutting at Arroyo #4.  
 
 

 
Figure 15 Construction of exclosures around riparian vegetation  to prevent further 
headcutting, Arroyo #4. 
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Figure 16 Volunteers camp at Stewart Meadows volunteer weekend, September 2009 


