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Dear Colonel Duvall and Mr. Pike: 

As you are aware, the U. S. Department of Defense Kirtland Air Force Base ("Permittee") 
is conducting an investigation of contaminated groundwater at the Bulk Fuels Facility 
Former Fuel Offloading Rack (Solid Waste Management Unit ["SWMU"] ST-106) and 
the associated Light Non-Aqueous Phase Liquid ("LNAPL") plume (SWMU SS-111, or 
Phase-Separated Hydrocarbon Bulk Fuels Facility Remediation) (collectively, the "Bulk 
Fuels Facility Spill"). Data submitted by the Permittee show that the contamination 
caused by the Bulk Fuels Facility Spill represents a significant threat to human health and 
the environment, particularly to well water in urban neighborhoods adjacent to Kirtland 
Air Force Base ("KAFB"). Despite the fact that this release of hazardous constituents 
was first discovered 10 years ago, the Permittee has not completely characterized the 
Bulk Fuels Facility Spill, nor conducted adequate remediation. 

As stated in the New Mexico Environment Department ("Department") Ground Water 
Quality Bureau ("GWQB") letter enclosed with this letter, the GWQB has transferred 
oversight of the Bulk Fuels Facility Spill to the Hazardous Waste Bureau ("HWB"), 
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which will direct corrective action at the Bulk Fuels Facility Spill pursuant to the New 
Mexico Hazardous Waste Act ("HWA") NMSA 1978, §74-4-1 to 74-4-14 and the 
Hazardous Waste Management Regulations ("HWMR", 20.4.1 NMAC). 

Releases of hazardous waste or hazardous constituents are subject to corrective action under 
Sections 3004(u) and (v) and 3008(h) of the Resource and Conservation Recovery Act "RCRA"; 
42 U.S.c. §§ 6924(u) and (v) and 6928(h); Sections 74-4-4(A)(5)(h) and (i), 74-4-4.2(B), and 74-
4-IO(E) of the HWA; and the HWMR at 40 C.F.R. Part 264, Subpart F (incorporated by 
20.4.1.500 NMAC). 

Pursuant to 20.4.1 NMAC incorporating 40 CPR § 264. 101 (a), the Permittee must 
institute corrective action as necessary to protect human health and the environment for 
all releases of hazardous waste or constituents from any SWMU. Additionally, in 
accordance with 20.4.1 NMAC incorporating 40 CPR § 264.101 (c), the Permittee must 
implement corrective actions beyond the facility boundary. 

Section R.5 of the Hazardous and Solid Waste Amendments ("HSWA") Module IV of 
the Permittee's RCRA Permit states: 

The Permittee shall conduct those investigations of SWMUs previously 
identified with known or suspected releases of contamination as necessary 
to protect human health and the environment to: characterize the facility 
(Environmental Setting); define the source (Source Characterization); 
define the degree and extent of contamination (Contamination 
Characterization); and to identify actual or potential receptors. 

Additionally, pursuant to Section R.5(b): 

The Permittee shall collect analytical data to completely characterize the 
waste and areas where waste have been placed, including: type, quantity, 
physical form, disposition (containment or nature of deposits), and the 
facility characteristics affecting releases. 

And, in accordance with Section R.5(c): 

The Permittee shall collect analytical data on groundwater, soils, surface 
water, sediment, and subsurface gas contamination when necessary to 
characterize contamination from a SWMU. The data shall be sufficient to 
define the extent, origin, direction and rate of movement of the 
contaminant plumes. 

Therefore, in accordance with Section K.1 of the HSWA Module IV of the Permittee's 
RCRA Permit, the Permittee is directed to immediately implement interim measures to 
remediate the LNAPL plume, to excavate and remove structures and contaminated soil in 
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the vadose zone at and in the vicinity of the Former Fuel Offloading Rack, to install 
additional wells, and continue operation of the existing soil-vapor extraction units as 
directed below. Additionally, pursuant to Section R.5 of Module IV of the Permit, the 
Permittee is directed to immediately complete characterization of contaminated soil and 
soil-gas in the vadose zone, and to immediately complete characterization of the 
dissolved-phase contamination in groundwater. Furthermore, in accordance with Section 
M.I of Module IV of the Permit, the Permittee will be directed by NMED to conduct one 
or more Corrective Measures Evaluations. The Permittee shall comply with the detailed 
instructions specified below by the indicated deadlines. 

A. REQUIREMENT FOR COMPLETING CHARACTERIZATION OF 
CONTAMINATION IN THE VADOSE ZONE 

The Department finds that contaminant characterization is inadequate at the tank farm, the piping 
extending from the tank farm to the Former Fuel Offloading Rack, and areas in the vicinity of the 
Former Fuel Offloading Rack. More specific details on this finding are presented in the next two 
paragraphs. 

Based on information provided by the Permittee, only four soil borings have been completed at 
the fuel tanks and no borings have been completed along the ancillary piping leading from the 
fuel tanks to the Former Fuel Offloading Rack. The four soil borings at the tanks were 
completed to shallow depths ranging from 25-48 feet. Diesel Range Organics ("DRO") 
contamination was detected in all four boreholes, with the highest concentrations (1800-2400 
mglkg) found in borehole SB-09. A number of hazardous constituents were also detected in soil 
samples from SB-09 and SB-06. Despite these findings, the Permittee did not determine the 
extent of contamination near the tanks. The latter is particularly notable given that the 
Permittee's Stage 1 Abatement Plan Report (February 8, 2006) contains the following 
recommendation (in Section 4.4): 

It is recommended that additional field investigation at the east side of the Bulk Fuels 
Facility be conducted to determine the full extent of petroleum hydrocarbons in soil and 
soil vapor beneath Tank 2422 ... Additional investigation will also determine whether 
release(s) associated with this tank are the source of sorbed-phase and vapor-phase 
petroleum hydrocarbons previously indentified in distal monitoring wells SVMW -13 and 
SVMW-15. 

To date, the Permittee has not conducted the additional field investigation to determine the full 
extent of petroleum hydrocarbons and hazardous constituents in soil and soil vapor around the 
Bulk Fuels Facility. 

The Permittee has also not completed characterization of the contaminated soil in the vicinity of 
the Former Fuel Offloading Rack, as previous investigative efforts seem to have been arbitrarily 
terminated once Total Petroleum Hydrocarbons ("TPH") concentrations in soil were found to be 
less than 100 mglkg. Additional soil borings should have been completed to investigate the full 
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extent of soil contamination above background levels regardless of the concentration levels of the 
contaminants. Similarly, characterization of soil-gas contamination near the Former Fuel 
Offloading Rack is inadequate; investigative efforts appear to have been terminated once TPH 
concentrations were found to be below 1000 ppmv in the area. Additional soil-gas monitoring 
wells should have been installed to investigate the full extent of soil-gas contamination from the 
surface to groundwater, even in areas where the contamination is less than 1000 ppmv. 

Thus, the Permittee has not adequately characterized LNAPL contamination in the vadose zone. 
Characterization must be complete to design and implement an appropriate final remedy. 
Accordingly, pursuant to the deadlines established below, the Permittee must: 

1. Determine the amount of fuel that exists within the vadose zone as sorbed or residual 
liquid, or as soil gas. 

2. Identify the source of the LNAPL fuel plume. 
3. Describe the vadose zone hydrology, its relationship to observed and potential to-be

discovered groundwater contamination, and the potential for continuing contamination of 
groundwater by vadose zone contamination sources. 

4. Characterize the geology and extent of contamination in the soil and soil gas to determine 
distribution, fate, and migration of contaminants. 

Therefore, on or before June 7, 2010, the Permittee must submit to the Department for its review 
and approval a Vadose Zone Investigation Plan that describes the additional actions the Permittee 
will take to investigate the vadose zone hydrology and geology of the affected area, to identify 
and characterize the source of the releases at the Bulk Fuel Facility, and to identify the extent of 
soil and soil-gas contamination in the vadose zone from the surface to groundwater. The area 
covered under this Vadose Zone Investigation Plan must include the tank farm and the ancillary 
piping between the farm and the Former Fuel Offloading Rack. The Vadose Zone Investigation 
Plan must describe in detail all research, locations, depths and methods of exploration, field 
procedures, sampling and analysis of soil and soil gas and related quality control procedures. 
The Vadose Zone Investigation Plan shall also describe the results and the means (for example, 
cross-sections, plan views) by which these results will be reported after the investigation is 
completed, and a schedule for implementation of the work that complies with the compliance 
schedule in Table 1 of this letter. 

Table 1. Compliance Schedule for Vadose Zone Investigation 

Task Date Due 
Submit Vadose Zone June 7, 2010 
Investigation Plan to the 
Department 
Complete all subsurface-soil Within 12 months after Department 
sampling and installation of all approval of Vadose Zone 
soil-gas monitor wells Investigation Plan 
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Report results for subsurface-soil 
sampling 

Complete first four quarters of 
soil-gas sampling and analysis 

Soil-gas sampling 

Submit quarterly soil-gas 
monitoring reports to the 
Department 

Within 15 months after Department 
approval of Vadose Zone 
Investigation Plan 
Within 24 months after Department 
approval of Vadose Zone 
Investigation Plan 
Quarterly after well installations 
completed 

60 days after the quarter during 
which sampling occurred 

Furthermore, in addition to any other locations the Permittee identifies, the locations listed in 
Table 2 of this letter shall be included in the Vadose Zone Investigation Plan and must be 
sampled for contaminants in soil and soil gas (all coordinates in this table are State Plane 
Coordinates in feet, NAD83). Soil samples shall be collected at a frequency of at least one 
sample every 10 feet for the first 50 feet, and at least one sample thereafter every 50 feet to total 
depth, and at least one sample at total depth in each boring. Each boring at each location shall be 
drilled from the surface to the water table, and each boring shall be completed as a permanent 
soil-gas monitoring well. All of the soil-gas monitoring wells shall be capable of yielding 
discrete samples of soil gas recovered from depths of 25, 50, 150, 250, 350, and 450 feet below 
the ground surface. While the Permittee shall continue to analyze samples for TPH and 
hazardous constituents, the investigation shall not be limited to only those areas containing or 
suspected to contain TPH at concentrations of greater than 100 mglkg (100 ppm) in soil or 1000 
ppmv in soil gas. Instead, investigation of the Bulk Fuels Facility Spill shall be designed to 
determine the full extent of contamination above background levels regardless of contaminant 
concentration levels. 

Table 2. 

Location # 
1 

2 
3 
4 
5 
6 
7 
8 
9 
10 

Borehole locations for soil sampling and for conversion to soil-gas 
monitoring wells. 

Easting Northing Characterization Purpose 
1541119 1473793 Step out from Fuel Offloading Rack beyond 100 

mglkg contaminated zone 
1540808 1473503 Step out from Fuel Offloading Rack 
1541123 1473310 Step out from Fuel Offloading Rack 
1541425 1473313 Steg out from Fuel Offloading Rack 
1541961 1473492 Path from Fuel Offloading Rack to LNAPL Plume 
1542002 1473057 PiQing 
1541794 1473061 Piping 
1542370 1473058 Piping 
1541898 1473276 Path from Fuel Offloading Rack to LNAPL Plume 
1541720 1473369 Step out from Fuel Offloading Rack 
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11 1541776 
12 1541658 
13 1542061 
14 1542063 
15 1542142 
16 1541982 
17 1542330 
18 1542430 
19 1542516 
20 1542428 
21 1541611 

1473740 Step out from Fuel Offloading Rack 
1473505 Path from Fuel Offloading Rack to LNAPL Plume 
1472928 Fuel tanks 
1472775 Fuel tanks 
1472847 Fuel tanks 
1472845 Fuel tanks 
1472796 Fuel tanks 
1472897 Fuel tanks 
1472810 Fuel tanks 
1472716 Fuel tanks 
1473238 Piping 

In addition to any other location identified by the Permittee, the locations listed in Table 3 of this 
letter shall also be included in the Vadose Zone Investigation Plan to be sampled for 
contaminants in soil gas (all coordinates in this table are State Plane Coordinates in feet, 
NAD83). Each boring at each location listed in Table 3 shall be completed as a permanent soil
gas monitoring well. All of the soil-gas monitoring wells shall be capable of yielding discrete 
samples of soil gas recovered from depths of 25,50, 150,250,350, and 450 feet below the 
ground surface. 

Table 3. Locations for soil-gas monitoring wells. 

Location # Easting Northing Characterization Purpose 
1 1543058 1474093 Characterize outside of LNAPL Plume 
2 1543194 1474680 Characterize outside of LNAPL Plume 
3 1542306 1474093 Characterize within LNAPL Plume 
4 1541555 1475049 Characterize outside of LNAPL Plume 
5 1541248 1474141 Characterize outside of LNAPL Plume 
6 1542259 1472591 Characterize outside of LNAPL Plume 
7 1540667 1472823 Characterize outside of LNAPL Plume 
8 1542525 1475459 Characterize within LNAPL Plume 
9 1542436 1474878 Characterize within LNAPL Plume 

B. REQUIREMENT FOR COMPLETING CHARACTERIZATION OF 
DISSOLVED-PHASED CONTAMINANTS IN GROUNDWATER 

The Permittee has not adequately characterized the dissolved-phase contamination in the 
groundwater and has not analyzed groundwater samples from wells located in the LNAPL plume 
area. The final remedy for the Bulk Fuels Facility Spill cannot be determined until this 
characterization work has been completed. Additionally, the Permittee has not installed any 
groundwater monitoring wells to investigate the vertical extent of the dissolved-phase 
groundwater contamination, the effects of vertical gradients, and the geology of the aquifer at any 
appreciable depth below the water table. The dissolved-phase plume is approaching one or more 
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Water Utility Authority well fields. Given that the pumping of water supply wells is known to 
induce vertical gradients in groundwater and can cause significant components of vertical flow in 
the vicinity of such wells, vertical characterization of groundwater quality and geology is 
required. 

The leading edge and the eastern and western margins of the plume are undefined, and the nature 
and concentrations of contaminants in the core of the plume are poorly characterized because 
existing wells are located too far apart (generally at distances greater than 500 feet). 
Additionally, only one upgradient well has been installed that may yield groundwater samples 
that are free from contamination. Given the magnitude of this spill, several upgradient wells 
should be installed that are screened at different depths at and below the water table to ensure 
that all areas of contaminated groundwater have been located, and that the background wells are 
truly monitoring background water qUality. 

Therefore, on or before JUly 7, 2010, the Permittee must submit to the Department for its review 
and approval a Groundwater Investigation Plan that describes the additional actions the Permittee 
will take to characterize the nature, horizontal and vertical extent, and the fate and rate of 
migration of the groundwater contamination. The Groundwater Investigation Plan shall include 
construction details and the locations and depths of the groundwater monitoring wells to be 
installed, actions to characterize the geology and hydrogeology at and below the water table, and 
the groundwater flow direction and velocity. The plan shall also present details on field 
procedures, and the sampling and analysis of groundwater and related quality control. The 
Groundwater Investigation Plan shall describe the results, the means (e.g., cross-sections, plan 
views) by which these results will be reported after the investigation is completed, and a schedule 
for implementation of the work that complies with the compliance schedule in Table 4 of this 
letter. 

Table 4. Compliance Schedule for Groundwater Investigation 

Task Date Due 
Submit Groundwater July 7, 2010 
Investigation Plan to the 
Department 
Complete installation of all wells Within 12 months after Department 

approval of Groundwater 
Investigation Plan 

Submit well installation report to Within 15 months after Department 
the Department approval of Groundwater 

Investigation Plan 

Complete first eight quarters of Within 36 months after Department 
groundwater sampling and approval of Groundwater 
analysis Investigation Plan 
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Groundwater Sampling 

Submit quarterly groundwater 
moni toring reports to the 
Department 

Quarterly after well installations 
completed 

60 days after the quarter during 
which sampling occurred 

In addition to any locations the Permittee identifies, the Groundwater Investigation Plan shall 
also include a description of the installation of groundwater monitoring wells at the locations 
listed in Table 5 of this letter (all coordinates in this table are State Plane Coordinates in feet, 
NAD83). Three groundwater monitoring wells shall be installed at each of the cluster well 
locations listed in Table 5. The screen depths shown in Table 5 are distances (in feet) that the top 
of the screens shall be set below the water table. Screen lengths for wells shall not exceed 15 
feet, with the exception that wells screened across the water table (those with screen depths of 
zero in Table 5) shall have screens 20 feet long, with no more than 15 feet of said screen length 
situated below the water table. 

In addition to any other tools the Permittee identifies, the Groundwater Investigation Plan 
shall also include details describing the geophysical logging of all existing and new wells 
using induction (deep), neutron, and gamma (large crystal) tools. Geophysical logging at 
the cluster well locations listed in Table 5 is required in only the well at each location 
having the deepest screened interval. 

Table 5. Cluster well locations and screen depths relative to the water table. 

Location Easting Northing Screen Characterization 
# Depths Purpose 

I 1542189 1476725 0,15,40 Plume margin 

2 1541984 1476042 0,15,40 Plume margin 
3 1543703 1476600 0,15,40 Plume margin 
4 1543372 1475065 0,15,40 Plume margin 
5 1543643 1477939 0, 15,85 Leading edge and deep 

characterization 
6 1541430 1472370 0,15,40 Background water quality 
7 1542812 1473601 0,15,40 Plume margin 
8 1542722 1477726 0,15,40 Leading edge 
9 1543054 1477788 0,15,40 Leading edge 
10 1543774 1477304 0, 15,40 Leading edge 
11 1541774 1473718 0, 15,85 Plume core, deep 

delineation 
12 1542362 1473801 0, 15,85 Plume core, deep characterization 
13 1542305 1474340 0, 15,85 Plume core, deep characterization 
14 1542736 1474715 0, 15,85 Plume core, deep characterization 
15 1542860 1475860 0, 15,85 Plume core, deep characterization 
16 1542189 1475207 0, 15,85 Plume core, deep characterization 
17 1541891 1473151 0, 15,85 Plume core, deep characterization 
18 1542203 1474071 0, 15,85 Plume core, deep 
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characterization 
19 1542653 1475338 0, 15,85 Plume core, deep 

characterization 
20 1542535 1475975 0,15,85 Plume core, deep 

characterization 
21 1543199 1475767 0, 15,85 Plume core, deep 

characterization 
22 1543068 1476494 0,15,85 Plume core, deep 

characterization 

c. REQUIREMENT FOR INTERIM MEASURES 

In its October 28, 2009 letter, the GWQB wrote: 

The New Mexico Environment Department (NMED) has determined, based on 
information generated by Kirtland Air Force Base (KAFB) during its investigations, 
that the scale and observed impact of the Light Non-Aqueous Phase Liquid 
(LNLAP) hydrocarbon contamination of groundwater associated with the SS-lll 
Bulk Fuels Facility constituting the majority of the KAFB ST-106 LNAPL plume 
has been largely defined. This plume of LNAPL hydrocarbons has been found to 
have contaminated groundwater over a substantial area that is the source of drinking 
water supplies for the City of Albuquerque and is also located in the vicinity of 
several public water supply wells. The volume of LNAPL hydrocarbons on 
groundwater, which has been estimated by KAFB to be in the millions of gallons, 
will take a substantial period of time to remediate. Currently, the majority of the 
LNAPL hydrocarbon plume is located off of KAFB property and is not being 
actively remediated. 

The Permittee's records indicate that the LNAPL and dissolved-phase plumes have 
migrated horizontally a distance of about 0.5 mile and 0.9 miles, respectively, from the area 
of the Former Fuel Offloading Rack. 

Interim measures are required to reduce or prevent the migration of contaminants, or to 
reduce or prevent human or environmental exposure to contaminants while long-term 
corrective action remedies are evaluated and implemented. Section K.l of the HSW A 
Module IV of the Permit states: 

If during the course of any activity initiated under this module, the Administrative 
Authority determines that a release or potential release of hazardous constituents 
from a SWMU poses a threat to human health and the environment, the 
Administrative Authority may specify interim measures. The Administrative 
Authority will determine the specific measure, including potential permit 
modifications, and the schedule for implementing the required measures. 

Additionally, Section K.2 of Module IV of the Permit states: 
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The following factors may be considered by the Administrative Authority in 
determining the need for interim measures. 

1. Time required to develop and implement a final remedy; 
2. Actual and potential exposure to human and environmental receptors; and 
3. The potential for the further degradation of the medium absent interim 

measures. 

The Department has determined that the Bulk Fuel Facility Spill poses a threat to human 
health and the environment, and furthermore, endangers the groundwater resource
including water supply wells - relied upon by the Albuquerque Bernalillo County Water 
Utility Authority for delivery of safe drinking water to its customers. The contamination 
also threatens KAFB water supply wells, and those that supply the Veterans 
Administration ("VA") Hospital. The large size of the LNAPL plume and its proximity 
to these water supply wells requires that urgent action be taken to prevent the LNAPL 
plume from contaminating more of Albuquerque's drinking-water supply. 

The Permittee has estimated the volume of fuel released from the Bulk Fuels Facility to 
range from about 1-2 million gallons, but the actual volume could be considerably larger 
because characterization of the vadose zone is inadequate. For example, the Department 
has estimated the volume of sorbed fuel at or greater than 100 ppm in soil to be about 4.8 
million gallons; this does not include fuel in soil gas, fuel dissolved in groundwater, and 
floating fuel forming the LNAPL plume. The Department has estimated the fuel included 
in the LNAPL plume to be approximately 3 million gallons, giving a total volume of fuel 
sorbed to soil and that contained within the LNAPL plume at nearly 8 million gallons. 
The Permittee's records indicate that it has installed and is operating "interim ICE SVE" 
units on the Permittee's property; however, these four soil-vapor extraction (SVE) units 
are not an adequate interim measure to address the existing ground water contamination, 
including the LNAPL plume that has migrated beyond the facility boundary. From April 
2003 to September 2009, these SVE units have extracted an estimated 286,600 gallons of 
fuel. From April through September 2009, the average extraction rate has declined by 25 
per cent. The average extraction rate for each SVE unit is about 2,975 gallons per month. 

At the rate of extraction achieved so far by the existing SVE units, the operation of these 
units would take over 14 years to remove 2 million gallons of fuel. This length of time is 
unacceptable because additional groundwater within the capture zone of Water Utility 
Authority water supply wells could become contaminated before the remediation could be 
completed. Furthermore, should the Department's calculations prove to be more accurate 
than the Permittee's estimated volume of fuel, it would take over 56 years for the 
remediation of the fuel to be completed. 

Additionally, although the Permittee knows that considerable volumes of fuel have leaked 
from the Former Fuel Offloading Rack, the Permittee has not removed all of the 
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structures associated with the Former Fuel Offloading Rack (mostly the underground 
portions of the original structures), and has not excavated and removed contaminated soil 
around the Former Fuel Offloading Rack. The Permittee has instead abandoned the 
structures and contaminated soil in place. Soil containing considerable amounts of 
sorbed fuel, thus containing high concentrations of hazardous constituents, must exist at 
the Former Fuel Offloading Rack at shallow depths, posing a continuing source of 
contamination and threat to the groundwater resource. 

Therefore, on or before June 7, 2010, the Permittee must submit to the Department for its review 
and approval an Interim Measures ("1M") Plan that describes what immediate actions it will take 
to remediate and stop the migration of the LNAPL plume. The 1M Plan must also describe 
excavation and removal of all structures of the Former Fuel Offloading Rack, including the 
underground components, and the excavation and removal of contaminated soil at and in the 
vicinity of the Former Fuel Offloading Rack to a depth of at least 20 feet. The 1M Plan must also 
include an implementation schedule showing that remediation of the LNAPL plume will be 
completed within five years of the Department's approval of the 1M Plan, and that excavation and 
removal of structures and contaminated soil at and in the vicinity of the Former Fuel Offloading 
Rack will be completed within one year of the Department's approval. 

Furthermore, on March 16,2010, the Permittee sent a Stage 2 Abatement Plan 
Modification Addendum (dated March 16,2010) concerning the proposed installation of 
three additional offsite groundwater monitoring wells. The March 16 submittal does not 
address the deficiencies identified by the GWQB in its letters of June 23 and October 28, 
2009. This plan would not adequately characterize the LNAPL plume, the dissolved
phase groundwater contamination, or contaminated soil and soil gas at the Bulk Fuels 
Facility. However, given the urgency to complete characterization and implement an 
effective remedy, the NMED nevertheless approves the March 16,2010, submittal as a 
second and separate interim measure, subject to the modifications described herein: 

1. The March 16 plan proposes that well screens are to be constructed with lengths 
of 25 feet or more. Screen lengths for the wells shall not exceed 20 feet, with 15 
feet of screen situated below the water table, and 5 feet of screen constructed 
above the water table. 

2. The March 16 plan proposes that wells completed in the area of the LNAPL 
plume will not be developed after installation, and proposes that groundwater 
samples will not be acquired for laboratory analysis from wells located within the 
area of the LNAPL plume. Although existing wells within the area of LNAPL 
plume have in the past served only as sampling points to measure LNAPL 
thickness and as soil-vapor extraction points, these wells must now also be 
available to sample groundwater below the floating LNAPL so that concentrations 
of dissolved-phase contaminants can be assessed in this area. This same 
requirement will also apply to all future wells installed to address the Bulk Fuels 
Facility Spill, including the wells required under this letter. Thus, all wells that 
address the Bulk Fuels Facility Spill, including those located within the LNAPL 
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plume area, shall be properly developed to reduce turbidity and to remove residual 
drilling fluids (if any). 

3. Groundwater at all wells within the LNAPL plume shall be sampled for laboratory 
analysis of hazardous constituents (volatile and semi-volatile organic compounds) 
and TPH after the wells are developed. 

4. Proposed wells KAFB-I0626 and KAFB-I0628 shall be installed across the water 
table at the locations proposed in the March 16 plan. These two wells correspond 
to locations #5 and 13, respectively, in Table 5 above. 

5. Proposed well KAFB-I0627 shall be installed at location #6 listed in Table 5 
above, which is a different location than that proposed by the Permittee in the 
March 16 submittal. 

6. A tremie pipe shall be used to install the filter pack and seal for each well, and to 
place grout. 

7. Grout shall be placed in lifts, with the first lift no greater than 100 feet in length 
and subsequent lifts no greater than approximately 200 feet. All lifts shall be 
allowed to dry until stable before the next lift is placed. 

8. The March 16 plan does not contain a schedule for implementation. The March 
16,2010, plan shall be implemented within two weeks of approval from the City 
of Albuquerque to access the City property (e.g., Bullhead Park), to the extent 
access from the City is required for well installation. The Permittee shall 
otherwise implement the submittal immediately. All work shall be completed no 
later than July 6, 2010, or 90 days after required access from the City is granted, 
whichever is later. Completion includes development of all new and existing 
wells that have not been previously developed, and the sampling of all wells 
within the LNAPL plume. 

9. Sampling results (from item #3) above shall be reported to the NMED in writing 
on October 5,2010, or 120 days after required access from the City is granted, 
whichever is later. 

Table 6. Compliance Schedule for Interim Measures 

Task Date Due 
Submit Interim Measures Plan to June 7, 2010 
the Department 
Complete excavation and removal Within one year of approval of 
of structures and soil at Former Interim Measures Plan 
Fuel Offloading Rack 

Complete remediation of LNAPL Within five years of approval of 
plume Interim Measures Plan 
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Implement March 16, 2010 Stage 
2 Abatement Plan Modification 
Addendum with required 
modifications 
Submit report to the Department 
on well installations conducted 
under March 16 Plan 

Submit report to the Department 
on groundwater sampling results 
conducted under March 16 Plan 

Immediately, except within two 
weeks of gaining permission for that 
portion of the March 16 Plan that 
requires access to City property. 
July 6,2010, or 90 days after 
required access from the City is 
granted, whichever is later 

October 5,2010, or 120 days after 
required access from the City is 
granted, whichever is later 

Until such time that the 1M Plan is approved by the NMED, the Permittee shall continue 
to operate the four SVE units already in service 24 hours per day, 7 days a week, except 
when necessary to perform maintenance or repairs. If maintenance or repairs are 
necessary, the maintenance or repairs shall be completed as quickly as practicable, and 
the unit returned to service immediately after maintenance or repairs are completed. Any 
maintenance or repairs that will take more than 3 calendar days shall be reported in 
writing to the Department within 24 hours of discovery that the maintenance or repairs 
will take more than 3 days. The Permittee shall explain in the report why the 
maintenance or repairs will take more than 3 calendar days and why the delay is beyond 
the control of the Permittee. 

D. REQUIREMENT TO CONDUCT A CORRECTIVE MEASURES 
EVALUATION 

In accordance with Section M.I of HSW A Module IV of the Permit, if the Administrative 
Authority has reason to believe that a SWMU has released concentrations of hazardous 
constituents, or if the Administrative Authority determines that contaminants present a 
threat to human health and the environment given site-specific exposure conditions, the 
Administrative Authority may require a Corrective Measures Study (herein referred to a 
Corrective Measures Evaluation, or "CME"). With this letter, the Department hereby 
notifies the Permittee that it is required to conduct a CME for the Bulk Fuels Facility 
Spill. The CME shall be conducted to develop remedial alternatives that, if implemented, 
would be appropriate to effectively arrest and remediate contamination in the vadose 
zone, the LNAPL plume, and the dissolved-phase groundwater contamination in a 
reasonable period of time. A CME Report shall be prepared that describes in detail the 
results of the CME. The CME Report shall be submitted to the Department within 180 
days after the Department notifies the Permittee that characterization of the Bulk Fuels 
Facility Spill has been completed and approved by the Department. The CME and CME 
Report shall also be completed in accordance with Sections 0 and S of HSW A Module 
IV of the Permi t. 
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E. REPORTING REQUIREMENTS 

The investigation plans required under this letter shall include relevant maps and cross-sections 
that show concentration data for contaminants and other relevant information with supporting 
data posted on the maps and cross-sections in a legible manner, and clearly showing which 
borings/wells contributed data towards construction of the maps and cross-sections and which 
did not. Tables including all existing soil borings, soil-gas monitoring wells, and groundwater 
monitoring wells, listing their surveyed location, sampling points and maximum depth of 
exploration shall also be included in the reports and plans. For soil-gas monitoring wells, tables 
and graphs shall also be included providing trends of TPH concentrations versus time for the 
depths below ground surface of25, 50, 150,250,350, and 450 feet. 

F. CONCLUSIONS 

The requirements in this letter to conduct corrective action at the Bulk Fuel Facility Spill are 
mandatory. If the Permittee fails to comply with the directives of this letter, the Department may 
take the following actions, or some combination of the following actions, to enforce these 
requirements: 1) issue a compliance order under section 74-4-10 of the HW A seeking injunctive 
relief or civil penalties for noncompliance; 2) file a civil action under sections 74-4-10 and 74-4-
lO.l(E) of the HWA or section 7002(a) of RCRA, 42 U.S.C. § 6972(a), seeking injunctive relief 
or civil penalties; or 3) file an action seeking criminal penalties under section 74-4-11 of the 
HW A. This list of authorities is not exhaustive and NMED reserves its rights to take any action 
authorized by law to enforce the requirements of the HW A and the HWMR. 

The Permittee shall respond directly to my attention, with copy to Mr. Bill Olson of the 
GWQB, and Mr. William Moats (NMED HWB, 5500 San Antonio NE, Albuquerque, 
NM 87109), on all correspondence and required plans and reports related to the Bulk 
Fuels Facility Spill upon receipt of this letter, unless otherwise directed by HWB. All 
submittals and correspondence must be submitted in hardcopy and electronic format. 
Assessment of fees for the submittal of corrective action documents pursuant to 20.4.2. 
NMAC shall be made under separate cover. 
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If you have any questions or comments concerning the technical matters in this letter, you may 
contact William McDonald or Sid Brandwein of my staff at (505) 222-9582 and (505) 222-9504, 
respectively. If you have other questions or comments, I may be contacted directly at 505-476-
6000. 

Sincerely, 

/}~. 
Jimes P. Bearzi 
Chief 
Hazardous Waste Bureau 

cc: M. Leavitt, Director, NMED WWMD 
J. Kieling, NMED HWB 
W. Moats, NMED HWB 
B. McDonald, NMED HWB 
S. Brandwein, NMED HWB 
B. Olson, Chief, NMED GWQB 
A. Puglisi, NMED GWQB 
B. Swanson, NMED GWQB 
L. Barnhart, NMED OGC 
B. Gallegos, AEHD 
B. Gastian, ABCWUA 
L. King, EPA-Region 6 
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